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West Valley Demonstration Project
Development of a Supplemental Environmental Impact Statement
Final Request for Proposal No. DE-SOL-0009226

C.01 PURPOSE

The purpose of this contract is to provide support to the U.S. Department of Energy (DOE) and
the New York State Energy Research and Development Authority (NYSERDA) in preparing
documents to support Phase 2 decision making for the DOE West Valley Demonstration Project
(WVDP), the Western New York Nuclear Service Center (WNYNSC), and the State-Licensed
Disposal Area (SDA).

The scope of this contract includes the following elements:

1. Development of a project management schedule that integrates the completion of all
work scope activities identified in this performance work statement by the required Phase
2 decision completion date of May 12, 2020.

2. Development of the public scoping process for the Supplemental Environmental Impact
Statement (SEIS) for the WVDP, WNYNSC, and the SDA.

3. Development of reasonable (as defined in both the National Environmental Policy Act
(NEPA) and the New York State Environmental Quality Act (SEQRA)) Phase 2
alternatives, including (but not limited to) modifications to existing alternatives, for the
WVDP, WNYNSC, and the SDA to be evaluated in a Supplemental Environmental
Impact Statement (SEIS).

4. Preparation of conceptual engineering design reports that will provide input data for the
evaluation of the Phase 2 alternatives to be evaluated in the SEIS.

5. Preparation of a SEIS that incorporates an existing long-term Probabilistic Performance
Assessment (PPA) and statistical decision analysis of Phase 2 options currently being
prepared by a separate contractor and evaluates the potential short-term and long-term
environmental impacts associated with the reasonable Phase 2 alternatives, including
potential impacts due to erosion and climate change.

6. Preparation of Decommissioning Plan(s) to be submitted to the U.S. Nuclear Regulatory
Commission (NRC) to: fulfill DOE requirements under the West Valley Demonstration
Project Act of 1980 (Public Law 96-368), for NYSERDA’s potential termination of its
NRC 10 CFR Part 50 operating license (CSF-1) should NYSERDA pursue termination of
the license, and to evaluate the SDA.

7. Preparation of applications for permitting or licensing modifications for the SDA needed
to implement NYSERDA’s Phase 2 decision for the SDA.

DOE and NYSERDA (the agencies) intend to conduct this work jointly, using a tripartite
contract structure and sharing in oversight and cost of the work.
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C.02 BACKGROUND

In 2010, DOE and NYSERDA selected the Phased Decision-making Alternative as the preferred
alternative for the WVDP, the WNYNSC, and the SDA. The Phased Decision-making
Alternative is described in the “Final Environmental Impact Statement for Decommissioning
and/or Long-Term Stewardship at the West Valley Demonstration Project and Western New York
Nuclear Service Center (DOE/EIS-0226)” (FEIS). During Phase 1 of the Phased Decision-
making Alternative, a number of highly contaminated facilities will be removed. In addition,
DOE and NYSERDA will perform additional scientific studies to facilitate interagency
consensus to support the Phase 2 decision.

DOE and NYSERDA anticipate arriving at Phase 2 decisions for the WVDP, WNYNSC, and the
SDA by 2020. Decisions will be made for WVDP and WNYNSC facilities and areas remaining
after the conclusion of Phase 1 decommissioning that includes the Waste Tank Farm, the U.S.
Nuclear Regulatory Commission (NRC)-licensed disposal area, the non-source area of the North
Plateau Groundwater Plume, the Construction and Demolition Debris Landfill (CDDL), the
Cesium Prong, the balance of the WNYNSC property, and the SDA. These decisions will be
informed by (1) the Phase 1 Studies and other scientific studies being performed at the WVDP,
WNYNSC, and the SDA, (2) a probabilistic performance assessment (PPA) and statistical
decision analysis of Phase 2 options currently being prepared by another contractor to evaluate
potential radiological doses associated with Phase 2 alternatives proposed for the WVDP,
WNYNSC, and the SDA, and, (3) an SEIS that will consider the scientific studies and
incorporate the aforementioned PPA and statistical decision analysis as part of the evaluation of
potential environmental impacts associated with reasonable Phase 2 alternatives proposed for the
WVDP, WNYNSC, and the SDA.

C.038 PERFORMANCE REQUIREMENTS

The Contractor shall furnish all facilities, services, materials, supplies, equipment, and travel
required in connection with this performance work statement (PWS) except as expressly set forth
in this contract as furnished by the Government. The Contractor shall furnish sufficient
technical, supervisory, and administrative personnel to ensure the expeditious accomplishment of
the work specified in this contract.

The Contractor shall conduct this work under a tripartite contract issued by DOE and jointly
managed by the DOE and NYSERDA; however, technical issues will be mutually agreed upon
by both agencies prior to being transmitted to the Contractor by the DOE Contracting Officer or
designee with the DOE Contracting Officer retaining the ultimate authority over all contractual
actions. The Contractor shall be responsive to each agency equally and shall involve both DOE
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and NYSERDA in all communications conducted as part of this work as required throughout the
contract.

C.03.1 Phase 2 Decision-making for the WVDP and WNYNSC

The Contractor shall implement all activities identified in this PWS. It is anticipated that this
work may include, but not be limited to, literature searches, research efforts, and modeling (e.g.,
erosion, groundwater, surface water, slope stability) to support the development of reasonable
Phase 2 alternatives, conceptual engineering design reports, the SEIS, the Decommissioning
Plan(s), and other necessary regulatory submittals.

C.03.1.1 Phase 2 Decision-making Schedule for the WVDP, WNYNSC, and SDA

The Contractor shall develop a detailed project management schedule that integrates the
completion of all work scope activities described in this performance work statement by the
DOE and NYSERDA planned completion date of May 12, 2020 for the Phase 2 decision for the
WVDP, WNYNSC, and the SDA. The May 12, 2020 Phase 2 decision date is specified in the
DOE April 14, 2010 Record of Decision and the NYSERDA May 12, 2010 SEQR Findings
Statement for the Final Environmental Impact Statement for Decommissioning and/or Long-
Term Stewardship at the West Valley Demonstration Project and Western New York Nuclear
Service Center. The Contractor’s project management schedule shall include, but not be limited
to, the following work scopes required to reach a Phase 2 decision for the WVDP, WNYNSC,
and the SDA:

e SEIS scoping activities

e Development of reasonable Phase 2 decision making alternatives for the WVDP,
WNYNSC, and the SDA

e Preparation of the draft and final conceptual engineering design reports for the WVDP,
WNYNSC, and the SDA

e Preparation of the draft and final SEIS for the WVDP, WNYNSC, and the SDA

e Preparation of the draft and final Decommissioning Plan(s) for the WVDP, WNYNSC,
and potentially the SDA', and

e Preparation of applications for permitting or licensing modifications for the SDA

The Contractor shall work with both of the agencies as required to identify when technical
inputs, analyses, data, etc. used to address issues identified in “The View of the New York State

LIt is unclear at this time whether the regulatory framework for the SDA would require a Decommissioning Plan for
the implementation of NYSERDA’s Phase 2 decision.
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Energy Research and Development Authority on the Final Environmental Impact Statement for
Decommissioning and/or Long-Term Stewardship at the West Valley Demonstration Project and
Western New York Nuclear Service Center®” (NYSERDA View) are needed in the SEIS
preparation process. The NYSERDA View is found in the forward to the FEIS.

The Contractor shall submit a draft schedule for DOE and NYSERDA review and comment
within 30 calendar days of the effective date of the contract. The Contractor shall submit a final
integrated Phase 2 Decision Making Schedule for the WVDP, WNYNSC, and the SDA within
30 calendar days of receipt of final comments and schedule approval from DOE and NYSERDA.

C.03.1.2 Phase 2 Supplemental Environmental Impact Statement Scoping Activities

The contractor shall collaborate with the agencies and the agencies’ PPA contractor to support
the public scoping process for the Phase 2 SEIS for the WVDP, WNYNSC, and the SDA in
accordance with applicable National Environmental Policy Act (NEPA) and State Environmental
Quality Review Act (SEQRA) requirements. The contractor shall assist the agencies in
completing the following tasks, which include, but are not limited to:

e Scoping of Phase 2 alternatives with DOE, NYSERDA, and the agencies’ PPA contractor
as described in C.03.1.3
e Assisting the agencies in preparing and submitting the Notice of Intent (NOI) to prepare
the Phase 2 SEIS for the WVDP, WNYNSC, and the SDA to the Federal Register and the
State Environmental Notice Bulletin
e Assisting the agencies in planning, holding, and facilitating two public meetings for the
cooperating regulatory agencies and interested stakeholders during the public comment
period as stated in the NOI. The contractor shall be expected to complete the following
tasks to support the successful completion of the public meetings including, but not
limited to:
o Arranging the logistics of the public meetings including the date, time, location,
venues, and technical staffing appropriate for the public meetings
o Preparing and submitting notifications for the public meetings to local newspapers
and radio and television stations including possibly preparing media kits and
conducting media briefings prior to the public meeting
o Preparing all meeting materials including agendas, sign-in sheets, meeting
handouts, presentations, display boards, and comment registration forms for
public comment submission
o Obtaining the services of a court recorder to prepare transcripts for each of the
public meeting minutes
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o Assisting the agencies by contributing to technical presentations during the public
meetings

o Developing a project mailing list for future project meetings

o Reviewing, compiling, and categorizing the written and verbal comments
received during the public meetings and presenting these to the agencies for
consideration

As described in Section J-2 Deliverables, the contractor will develop and submit to the agencies
for approval:
e the Notice of Intent (NOI) to prepare the Phase 2 SEIS for the WVDP, WNYNSC, and
the SDA to submit to the Federal Register, and the State Environmental Notice Bulletin

e Meeting materials and transcripts for each of the public meeting minutes.

The timeframe for completion of C.03.1.2 is to be determined by the contractor and the
Contractor shall allow DOE and NYSERDA to make a Phase 2 decision for the WVDP,
WNYNSC, and the SDA by May 12, 2020. The Contractor shall describe the details of this work
in the quarterly interim reports and in the final report.

C.03.1.3 Development of Phase 2 Alternatives

The Contractor shall collaborate with the agencies and the agencies’ PPA contractor to develop
reasonable Phase 2 alternatives, including, but not limited to, modifications to the existing Site
wide Close-In-Place Alternative, Site wide Removal Alternative, and No Action Alternative
identified in the FEIS, for those facilities remaining at the WVDP and WNYNSC including the
SDA. Evaluation of the No Action Alternative is required by the National Environmental Policy
Act (NEPA) and the New York State Environmental Quality Review Act (SEQRA).?

The development of reasonable Phase 2 alternatives is expected to be an iterative process that
may include alternate approaches for in-place closure, various partial source term removals,
variations in engineered barrier designs, and alternate approaches for full exhumation for each of
the Phase 2 facilities and areas. This process will be supported by the agencies’ PPA contractor
who will evaluate the long-term radiological dose impacts and perform a statistical decision
analysis of the reasonable Phase 2 alternatives. The long-term dose impacts for the Phase 2
alternatives for all facilities and areas within the WVDP, WNYNSC, and the SDA, shall be
evaluated by the Contractor against the NRC License Termination Criteria (10 CFR 20, Subpart
E) as prescribed in the February 1, 2002 NRC Final Policy Statement for the WVDP (67 FR
5003).

2 While no decision has been made on the number of alternatives to be evaluated in the SEIS, for proposal cost
estimating purposes the contractor should assume five (5) alternatives: (Total Removal, Close in Place, No Action,
Hybrid 1, and Hybrid 2).
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The Contractor shall evaluate the impacts of the reasonable Phase 2 alternatives during its
preparation of the SEIS as described in Section C.03.1.5.

As described in Section J-2 Deliverables, the contractor will develop and submit to the agencies
for approval:
e A draft report detailing the results of the development of Phase 2 alternatives to be
evaluated in the SEIS
e A final Phase 2 Alternative report to detail results of this within work within 30 days of
receipt of final comments from DOE and NYSERDA

The timeframe for completion of C.03.1.3 is to be determined by the contractor and shall allow
DOE and NYSERDA to make a Phase 2 decision for the WVDP, WNYNSC, and the SDA by
May 12, 2020. The Contractor shall describe the details of this work in the quarterly interim
reports and in the final report.

C.03.14 Preparation of Conceptual Engineering Design Reports

The Contractor shall prepare conceptual engineering design reports that shall serve as data inputs
to the analysis to be performed in the SEIS for each of the reasonable alternatives developed in
C.03.1.3 that will be evaluated in the SEIS in C.03.1.5°. The Contractor shall describe a potential
engineering approach to be implemented for each proposed Phase 2 alternative at the WVDP,
WNYNSC, and the SDA in these conceptual engineering reports. In addition to the potential
engineering approach, these design reports will provide estimates of the resources, materials, and
environmental releases associated with the implementation of the proposed Phase 2 alternative
including, but not limited to:

e Capital purchases and construction costs

e Consumable materials required including waste containers

e Utility usage

e Labor personnel, hours, and costs required by job category and activity

e Personnel injuries, fatalities, and radiation exposure

e Airborne and agueous environmental radiological releases

¢ Non-radiological environmental releases

e Volumes of packaged radiological and non-radiological waste generated by waste
classification and waste disposal facility

* While no decision has been made on the number of alternatives to be evaluated in the SEIS, for proposal cost
estimating purposes the contractor should assume five (5) alternatives: (Total Removal, Close in Place, No Action,
Hybrid 1, and Hybrid 2).
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e Total costs associated with the alternative, including labor, materials, and waste disposal
costs

e Post closure costs, resource requirements, and environmental releases associated with
environmental monitoring, facility maintenance, and site security

The Contractor shall deliver a detailed engineering report for each reasonable alternative to be
evaluated in the SEIS in accordance with Section J, Attachment J-2, Deliverables. The
Contractor shall provide in each report a detailed estimate of the resources and materials required
to complete the alternative at the WVDP, WNYNSC, and the SDA and shall also provide
detailed estimates of the environmental releases associated with each alternative. The Contractor
shall document all components of the engineering reports, including all calculation packages
prepared to support the engineering designs and required resources, materials, and environmental
releases, in a proper archival format for the agencies' records as required in Section C.03.3
Records Management.

The timeframe for completion of C.03.1.4 is to be determined by the contractor and shall allow
DOE and NYSERDA to make a Phase 2 decision for the WVDP, WNYNSC, and the SDA by
May 12, 2020. Task-specific deliverables for C.03.1.4 include draft Conceptual Engineering
Design Reports for DOE and NYSERDA review, responses to DOE and NYSERDA review
comments on the draft reports, and final Conceptual Engineering Design Reports incorporating
DOE and NYSERDA review comments. Task-specific deliverables shall also include all proper
supporting documents, files, and analyses including all references used during the preparation of
the Conceptual Engineering Design Reports in a proper archival format for the agencies' records
as required in Section C.03.3 Records Management. The Contractor shall describe the details of
this work in the quarterly interim reports and in the final report.

C.03.15 Preparation of a Supplemental Environmental Impact Statement

The Contractor shall prepare a draft and final SEIS that will allow DOE and NYSERDA to make
a Phase 2 decision for the WVDP, WNYNSC, and the SDA by May 12, 2020. The Contractor
shall include in the SEIS an evaluation of the potential short-term and long-term environmental
impacts associated with the reasonable Phase 2 alternatives developed in C.03.1.3, including
potential impacts due to erosion and climate change, for those facilities remaining at the WVDP,
WNYNSC, and the SDA following the completion of Phase 1 decommissioning, including the
No Action alternative as required by NEPA and SEQRA. Preparation of the SEIS shall utilize
information from the conceptual engineering design reports prepared in Section C.03.1.4.

The Contractor shall include, but not be limited to, the following items in the SEIS:
e Any supplementation to the FEIS purpose and need for the proposed action
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Description of the reasonable Phase 2 alternatives (developed in C.03.1.3), including
modification to the existing alternatives, to be evaluated in the SEIS

A description of how the issues raised in the NYSERDA View as presented in the
Foreword of the 2010 FEIS were addressed (to be provided by the agencies).

The “agencies' preferred alternative,” which is the alternative that the agencies believe
would fulfill their statutory mission and responsibilities, giving consideration to
economic, environmental, technical and other factors.

Any supplementation to the descriptions of the affected environment at the WVDP,
WNYNSC, and the SDA within the FEIS, including but not limited to: land use, site
infrastructure, site geology, soils, and hydrology, ecological and cultural resources, and
socioeconomics.

Any supplementation to the evaluation of the potential environmental impacts from the
reasonable Phase 2 alternatives evaluated in the SEIS including, but not limited to:

o Potential impacts to: land use, site geology and hydrogeology, air and water
quality, threatened or endangered species, historic and cultural sites, and social
and economic impacts to local communities

o Evaluation of environmental processes shall include evaluation of potential
impacts due to erosion and climate change.

An evaluation of the short- and long-term impacts on human health and safety associated
with normal and accidental releases of radioactivity and non-radiological emissions
during the implementation of reasonable Phase 2 alternatives

Any supplementation to the evaluation of transportation impacts associated with shipping
radioactive and non-radioactive waste generated during the reasonable Phase 2
alternatives evaluated in the SEIS

Use of the NRC’s License Termination Rule (LTR) as described in the NRC Policy
Statement as the framework for evaluating all of the facilities at the Center, including the
SDA*.

Any supplementation to the evaluation of potential mitigation measures to minimize
impacts to the environment and to human health and safety

Evaluation of alternatives against 10 CFR Part 61.50 and 61.51, per the Stipulation of
Compromise Settlement with the Coalition on West Valley Nuclear Wastes

Any supplementation to the evaluation of costs associated with each reasonable Phase 2
alternative including costs to mitigate expected impacts

Any supplementation to evaluation of laws, regulations, and requirements applicable to
the proposed action

* Although the LTR criteria do not apply to the SDA, the SDA will be evaluated using the LTR criteria as a means
for conducting a consistent evaluation across all site facilities. There is currently no requirement to decommission
the SDA or to terminate the SDA radioactive materials license within any particular timeframe. As such,
NYSERDA will be working with the New York State regulatory agencies in regard to identifying the regulatory
framework for implementing the Phase 2 decisions for the SDA.
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e Any supplementation to the evaluation of uncertainties in the analysis

The Contractor shall utilize information developed in the FEIS, the conceptual engineering
design reports completed in C.03.1.4, available site-specific environmental monitoring,
radiological inventory data, Phase 1 Studies, other technical studies, the long-term probabilistic
performance assessment, and the statistical decision analysis of Phase 2 options to develop the
SEIS.

The potential long-term radiological doses associated with the reasonable Phase 2 alternatives
will be evaluated by the agencies’ PPA contractor during its development of the long-term PPA.
The agencies’ PPA contractor is currently transitioning the deterministic performance assessment
approach used in the FEIS to a probabilistic modeling approach that shall be sufficiently robust
to support the development of a long-term PPA for use in the agencies’ Phase 2 decision making
process for the WVDP, WNYNSC, and the SDA. The agencies’ PPA contractor will have
refined the probabilistic model through multiple iterations of sensitivity analysis and uncertainty
analysis to evaluate the relative importance of the model components and the nature and
magnitude of uncertainty in the analysis and the extent to which uncertainty may be reduced. A
probabilistic model framework is expected to be available within 9 months of the award of this
contract. The PPA contractor will also prepare a statistical decision analysis to assist the agencies
with the evaluation of Phase 2 closure and/or long term monitoring and maintenance options for
those facilities remaining at the WVDP and WNYNSC after Phase 1 decommissioning.

The Contractor shall assist the agencies in planning, holding, and facilitating two public
meetings for the cooperating regulatory agencies and interested stakeholders during the public
comment period of the draft SEIS. The Contractor shall complete the following tasks to support
the successful completion of the public meetings, including but not limited to:
e Arranging the logistics of the public meetings including the date, time, location,
venues, and technical staffing appropriate for the public meetings
e Preparing and submitting notifications for the public meetings to local newspapers
and radio and television stations including possibly preparing media kits and
conducting media briefings prior to the public meeting
e Preparing all meeting materials including agendas, sign-in sheets, meeting
handouts, presentations, display boards, and comment registration forms for
public comment submission
e Obtaining the services of a court recorder to prepare transcripts for each of the
public meeting minutes
e Assisting the agencies by contributing to technical presentations during the public
meetings
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e Reviewing, compiling, and categorizing the written and verbal comments
received during the public meetings and presenting these to the agencies for
consideration

The Contractor shall coordinate with the agencies’ PPA contractor during the development of the
long-term PPA and shall incorporate the results of the long-term PPA modeling and statistical
decision analysis of Phase 2 options in its preparation of the SEIS. The Contractor shall
coordinate with the agencies’ PPA contractor to prepare chapters and/or appendices for inclusion
in the SEIS that describe the methodology, component models, and results of the long-term PPA
and statistical decision analysis of Phase 2 options. The Contractor shall coordinate with the
agencies’ PPA contractor to ensure that the PPA Contractor’s chapters and appendices are
successfully integrated into the SEIS. The Contractor shall involve DOE and NYSERDA in all
coordination with the PPA Contractor.

The timeframe for completion of C.03.1.5 is to be determined by the contractor and shall allow
DOE and NYSERDA to make a Phase 2 decision for the WVDP, WNYNSC, and the SDA by
May 12, 2020. Task-specific deliverables for C.03.1.5 include a draft SEIS for DOE and
NYSERDA review, responses to DOE and NYSERDA review comments on the draft SEIS, a
draft SEIS for inter-agency review by cooperating agencies [NRC, U.S. Environmental
Protection Agency (EPA), New York State Department of Environmental Conservation
(NYSDEC) and New York State Department of Health (NYSDOH)], responses to inter-agency
review comments on the draft SEIS, a draft SEIS for public review, responses to public review
comments on the draft SEIS, and a Final SEIS. Task-specific deliverables shall also include all
required notifications, all proper supporting documents, files, and analyses including all
references used during the preparation of the SEIS in a proper archival format for the agencies'
records as required in Section C.03.3 Records Management. The Contractor shall develop
quarterly interim reports and a final report to detail results of this work.

C.03.1.6 Preparation of Decommissioning Plan(s)

DOE and NYSERDA committed to develop an integrated Phase 2 decision approach for all
facilities at the WVDP and WNYNSC, including the SDA. The Contractor shall utilize the
NRC'’s License Termination Rule (LTR) criteria as prescribed in the February 1, 2002 NRC
Final Policy Statement for the WVDP (67 FR 5003) to evaluate all facilities at the WVDP,
WNYNSC, and the SDA>. The Contractor shall prepare one or more Decommissioning Plan(s)
to be submitted to the NRC that:

> Although the LTR criteria do not apply to the SDA, the SDA will be evaluated using the LTR criteria as a means
for conducting a consistent evaluation across all site facilities. There is currently no requirement to decommission
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e Fulfills DOE requirements under the West Valley Demonstration Project Act of 1980
(Public Law 96-368),

e Meets requirements for NYSERDA’s potential termination of its NRC 10 CFR Part 50
operating license (CSF-1) should NYSERDA decide to terminate the license

The Contractor shall develop Decommissioning Plan(s) that describe the planned
decommissioning activities to be performed at the WVDP, WNYNSC, and potentially the SDA
that are consistent with the agencies’ preferred alternative in the SEIS. The Contractor shall
include in the Decommissioning Plan(s) site characterization information and dose modeling that
establishes soil cleanup criteria that meet the required NRC license termination criteria and it
will identify required radiological surveys including remedial action and final status surveys to
be performed at the WVDP, WNYNSC, and potentially the SDA.

The Contractor shall ensure that the Decommissioning Plan(s), at a minimum, contain the
information identified in Appendix D of NUREG-1757 Consolidated Decommissioning
Guidance, Vol. 2 Rev. 1, as summarized below.

e Executive Summary

e Facility Operating History

e Facility Description

e Radiological Status of the Facility

e Dose Modeling

e Environmental Information

e ALARA Analysis

e Planned Decommissioning Activities

e Project Management and Organization

e Health and Safety Program

e Environmental Monitoring and Control Program
e Radioactive Waste Management Program
e Quality Assurance Program

e Facility Radiation Surveys

e Financial Assurance

e Restricted Use/Alternate Criteria

the SDA or to terminate the SDA radioactive materials license within any particular timeframe. As such,
NYSERDA will be working with the New York State regulatory agencies in regard to identifying the regulatory
framework for implementing the Phase 2 decisions for the SDA.
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The Contractor shall participate in the initial public scoping meeting(s) with the NRC, DOE,
other regulatory agencies, and the public to discuss the approach and proposed content of the site
Decommissioning Plan(s). The Contractor shall status the progress of the development of the site
Decommissioning Plan(s) in follow-on public meetings with the NRC, DOE, other regulatory
agencies, and the public. The Contractor shall prepare a draft Decommissioning Plan(s) that
shall be capable of meeting the NRC acceptance/completeness review criteria to allow detailed
NRC technical review of the Decommissioning Plan(s).

Once the NRC has completed its technical review of the draft Decommissioning Plan(s), the
Contractor shall prepare responses to all NRC Requests for Additional Information (RAI) and
shall revise the Decommissioning Plan(s) accordingly, until the agencies receive approved NRC
Technical Evaluation Report(s) (TER) and the equivalent approval documentation for the SDA.
The Contractor shall prepare supporting documents for the Decommissioning Plan(s) such as
radiological characterization survey plans and final status survey plans prepared consistent with
the requirements of NUREG-1575 Multi-Agency Radiation Survey and Site Investigation
Manual (MARSSIM).

The timeframe for completion of C.03.1.6 is to be determined by the contractor and shall allow
DOE and NYSERDA to make a Phase 2 decision for the WVDP, WNYNSC, and the SDA by
May 12, 2020. Task-specific deliverables for C.03.1.6 include submission of draft and final
decommissioning plan checklists for DOE and NYSERDA technical review and approval, draft
Decommissioning Plan(s) for DOE and NYSERDA technical review, responses to DOE and
NYSERDA review comments on the draft Decommissioning Plan(s), draft Decommissioning
Plan(s) for NRC acceptance review and technical review, responses to NRC RAls, and revised
Decommissioning Plan(s) incorporating responses to NRC RAIs that results in the receipt of an
approved NRC TER(s), and the equivalent approval documentation for the SDA. Task C.03.1.6
will be considered complete when the agencies receive an approved NRC TER(s), and the
equivalent approval documentation for the SDA. Task-specific deliverables shall also include all
proper supporting documents, files, and analyses including all references used during the
preparation of the Decommissioning Plan(s) in a proper archival format for the agencies' records
as required in Section C.03.3 Records Management. The Contractor shall develop quarterly
interim reports and a final report to detail results of this work.

C.03.1.7 Preparation of Applications for Permitting or Licensing Modifications for
the State-licensed Disposal Area

The SDA is not licensed by the NRC but is currently regulated by the New York State
Department of Environmental Conservation (NYSDEC) under the New York State 6 NYCRR
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380 and 6 NYCRR 370 regulations, and by the New York State Department of Health
(NYSDOH) which maintains authority over the SDA radioactive materials license.

The Contractor shall prepare regulatory documents such as applications for permit or license
modifications to NYSDEC and NYSDOH to support NYSERDA'’s implementation of Phase 2
decision making for the SDA.

The work scope and timeframe for completion of C.03.1.7 is to be determined by the contractor
and shall allow DOE and NYSERDA to make a Phase 2 decision for the WVDP, WNYNSC, and
the SDA by May 12, 2020. Task-specific deliverables for C.03.1.7 may include preparation and
submission of draft permitting and or licensing documents for NYSERDA and DOE review,
responses to NYSERDA and DOE review comments, preparation and submission of draft
permitting and or licensing documents for NYSDEC/NYSDOH review, and revision of draft
permitting and or licensing documents incorporating NYSDEC/NYSDOH review comments.
Task C.03.1.7 will be considered complete when NYSERDA receives the required
NYSDEC/NYSDOH regulatory approvals. Task-specific deliverables shall include all proper
supporting documents, files, and analyses including all references used during the preparation of
the draft permitting and or licensing documents in a proper archival format for NYSERDA'’s
records as required in Section C.03.3 Records Management. The Contractor shall develop
quarterly interim reports and a final report to detail results of this work.

C.03.2 General Deliverables

The Contractor shall provide all deliverables identified in Section J, Attachment J-2 in draft form
for the agencies technical review.

C.03.3 Records Management

The Contractor shall develop and implement a Records Management Program to ensure all
records (regardless of media; including, but not limited to, electronic records, electronic
information systems and email) generated/received in the performance of the Contract are
managed in accordance with 44 U.S.C. 21; 44 U.S.C. 29; 44 U.S.C. 31; 44 U.S.C. 33; 44 U.S.C.
36; 36 CFR Chapter XII, Subchapter B, “Records Management”’; DOE O 243.1B, “Records
Management Program”, and any other DOE requirements as directed by the CO. The Contractor
shall perform records management in support of its operation and shall generate two (2) sets of
records, one of which shall be turned over to DOE and the other to NYSERDA at contract
completion. The Contractor shall inventory, schedule and disposition all records in accordance
with Federal laws, regulations, DOE Directives and an approved Records Management Plan.
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The Contractor shall submit the Records Management Plan (see Section J, Attachment J-2,
Deliverables) to the DOE and NYSERDA for approval within 60 calendar days of the contract
effective date and re-submit for approval thereafter when changes occur.

Except for those defined as contractor-owned, all records (see 44 U.S.C. 3301 for statutory
definition of a record) acquired or generated by the Contractor (and subcontractors) in the
performance of this Contract shall be the property of both DOE and NYSERDA.

The Contractor shall develop and implement recordkeeping requirements that reflect adequate
and proper documentation of all Contractor (and subcontractor) records generated and received
(regardless of media) by Federal regulations found in 36 CFR, Subchapter 12, Records
Management.

The Contractor shall develop and maintain up-to-date inventories, file plan and systems that
provide for the identification (DOE Records Disposition Schedule title and description), location,
cutoff, arrangement, and disposition authority, for all Government-owned and Contractor-owned
records created and received. The Contractor shall maintain a NEPA Administrative Record
(AR) in accordance with DOE and SEQRA requirements. The AR is a compilation of all
documents that are considered or relied on when decisions are made. Records or materials that
are typically part of the project record and that have been identified for inclusion in the AR shall
be duplicated in their entirety for both the project or subject record and the AR.

The Contractor shall develop and implement a Records Disposition Plan, which shall include
processing records to storage, turnover to DOE and NYSERDA at contract completion or the
records destruction process (See Section J, Attachment J-2, Deliverables). The Contractor shall
disposition all records in accordance with NARA-approved DOE Records Disposition Schedules
and applicable federal laws and regulations. The plan shall include a destruction certificate that
requires DOE Records Management Field Officer (RMFO), DOE Legal, and NYSERDA
approvals prior to the destruction (DOE can provide example) of any records. This includes any
contractor-owned records eligible for destruction prior to contract completion.

C.034 Communication and Outreach Support

The Contractor shall interact with the agencies, cooperating agencies, the PPA contractor, and
organizations involved in scientific data collection activities at the WVDP, WNYNSC, and the
SDA. The Contractor shall assist and support the agencies during meetings with the regulatory
agencies and with the public (including the Citizen Task Force, Quarterly Public Meetings,
environmental groups, and other interested parties) to discuss the progress and results of the
work scope identified in this PWS.
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The Contractor shall support the agencies in outreach and response to elected officials,
stakeholders, regulators, and Tribal entities including, but not limited to, preparation for
briefings, public presentations, and search, review, and reproduction of documents and records.

C.035 Travel

Travel to the WVDP site or the Ashford Office Complex (AOC) in West Valley, New York may
be necessary for Contractor personnel to conduct some elements of the scope of work for this
contract. In addition, the Contractor shall travel to West Valley to participate in meetings with
the agencies, regulators, and members of the public, to discuss the project progress under this
contract. Contractor travel required during performance of this contract is subject to approval by
the Contracting Officer. Travel, lodging and per diem to West Valley is authorized in
accordance with the Federal Travel Regulations. The Contractor shall support the development
of an annual travel budget and track expenses throughout the year.

C.03.6 Citizenship and Credential Requirements

Individuals assigned to this contract shall be United States citizens or United States legal permanent
residents with the appropriate work authorization. Any non-citizen or non-legal permanent resident
is prohibited from working under this contract without prior Contracting Officer approval, including
those individuals previously approved under any other federal contract. Individuals must provide
proof of United States citizenship and/or legal work status.

Individuals working under this contract for a period of 6 months or greater, or as directed by the
Department of Energy West Valley Demonstration Project, are required to comply with
Homeland Security Presidential Directive 12: Policy for a Common Identification Standard for
Federal Employees and Contractors (HSPD-12). Individuals must complete and submit the
necessary documentation to be sponsored and enrolled in the USAccess System and successfully
pass a background investigation to be issued a federal HSPD-12 credential.

C.03.7 Training

Individuals working under this contract that are anticipated to be on site [West Valley
Demonstration Project (WVDP) and/or Ashford Office Complex (AOC)] for a total 2 weeks (80
hours) or more (in any combination) in one calendar year are required to complete General
Employee Training (GET) which is computer based training that should take 3 hours to complete
including a pre-test review offered by the site prime contractor.
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C.03.8 Security and Emergency Response

While at the WVDP, WNYNSC, SDA, or AOC, individuals working under this contract shall
comply with ALL established security and emergency response requirements and actions.
Additionally, the Contractor shall comply with DOE Order 471.3, Identifying and Protecting
Official Use Only Information and DOE Manual 471.3-1, Manual for Identifying and Protecting
Official Use Only Information.

C.03.9 Information Assurance

The Contractor shall develop an Information System Security Plan that defines the Contractor’s
cyber system components, operational boundaries, and roles and responsibilities for managing
the system. The plan shall be submitted for agency review and approval in accordance with
Section J Attachment J-2, Deliverables. A template for the Information System Security Plan is
provided as Section J Attachment J-2, Information System Security Plan.
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